
CHERRY HILL VILLAGE
SEALCOATING PROJECT SCHEDULE & MAP

The following areas are scheduled for seal coating, please park on adjacent streets
on your affected day. Notice of next day seal coating will be posted the
ight prior to in your area with orange cones/barrels & removed by

contractors once that area is open for traffic, there will be a 24 hr. closure of
sealed roadways. The Association could have a few areas that trash collection may

not get picked up during this 8 day project.

******Day 1 Schedule Date-IO-1l-2011 TUESDAY******

Area 1- Jackson Ln. from Denton to Buchannan
Area 3- Harding St.
Area4-Colonial
Area 5- Monroe between Roosevelt & Constitution
Area 6- Burr St.

******Day 2 Schedule Date-lO-12-2011 WEDNESDAY******

Area 1- Taylor Ln.
Area 2- Roosevelt St. from Jackson Ln. to Hancock St.
Area 3- Alleyway between Patriot & Roosevelt/First alleyway South. Of Harding & alleyway between Bldgs.
G&H.
Area 4- All alleyways
Area 5 - All alleyways
Area 6- All alleyways

******Day 3 Schedule Date-lO-13-2011 THURSDAY******

Area 1 - Garfield Ln. from Jackson Ln. to Buchannan.
Area 2 - McKinley Circle
Area 3- Roosevelt from Harding to Hancock.
Area 4- Constitution from independence to Monroe St.
Area 5- Filmore St. from Roosevelt to Monroe.

******Day 4 Schedule Date-lO-14-2011 FRIDAY******

AREA 1 - Buchannan from Jackson to Garfield Ln.
Area 2- All alleyways
Area 3- All remaining alleyways
Area 4- All common parking
Area 5- Fillmore St from Monroe to Hancock
Area 6- Coolidge

******Day 5 Schedule Date-lO-15-2011 SATURDAY******

Area2- Buchannan St from Hancock to Jackson
Area 3- Roosevelt from Cherry Hill to Harding & Fillmore from Roosevelt to Hancock.
Area 4- Liberty St
Area 6- Constitution from Monroe to Jefferson



******Day 6 Schedule Date-lO-16-2011 SUNDAY******

Area 2- Jackson Ln. between Buchannan & Roosevelt
Area 3- Patriot
Area 4- Hamilton
Area 6- Monroe St & Jefferson from Coolidge to Constitution

******Day 7 Schedule Date-lO-17-2011 MONDAY******

Area 2- Hancock from Buchannan to Roosevelt
Area 4- Hancock from Liberty to Patriot
Area 5- Hancock from Patriot to Roosevelt
Area 6- Constitution from Grant to Jefferson

******Day 8 Schedule Date-lO-18-2011 TUESDAY******

Area 5- Jackson Ln from Constitution to Roosevelt/Jefferson St. from Constitution to
Roosevelt/Roosevelt from Jackson Ln. to Grant

[NOTE

Contacting Property Manager: During this project we ask that you
please use Mike's e-mail address Mike@KSManagement.org as he will be on site
and unable to answer or return calls until the following morning. A full inspection
of the Asphalt repairs, crack filling & sealcoating will be performed at the very
end, K&J Sealcoating the contractor, Mike W. the Property Manager & a few
board members that have volunteered to join in the final inspection. I'd like to
THANK the entire community in advance for you cooperation during this 8 + day
project.

[MPORTANT-_ ......•

!ALLSPRINKLER SYSTEMS MUST BE TURNED OFF
[0AVOID DAMAGE TO THE SEAL COATING

mailto:Mike@KSManagement.org
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